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263 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component GG AB2 No No

49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No

258 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No

240 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2 No No

266 3.5.5.5 Assess automation of alarming systems GG AB2 No No

267 3.5.5.6 Integration deployment and testing GG AB2 No No

268 3.5.5.7 Documentation GG AB2 No No

224 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No

277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No

278 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No

51 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No

145 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

146 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

183 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node downtime GG GG No No

319 4.3.4.3 Use ReSS (more flexible than use of roles) GG GG No No

341 5.2.1 Evaluate request, determine best course of action GG GG Yes Prd9 No

308 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes Prd7 No

201 3.5.1.4.1 Define standard durable location machine configuration GG PM No No

216 3.5.2.1.1 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No

205 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No

206 3.5.1.4.2.4 Adjust current installation instructions GG PM No No

207 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM No No

217 3.5.2.1.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No

40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No

41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No

219 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No

220 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No

221 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No

222 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No

223 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No

230 3.5.3.1.1 Determine goal level, requirements GG PM No No

231 3.5.3.1.2 Determine existing querying performance GG PM No No

225 3.5.2.5 Add the deployment of scripts to installation instructions GG PM No No

233 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No No

Page 1



Duration Start Finish

6 days Tue 10/30/07 Tue 11/6/07

10 days Tue 11/6/07 Mon 11/19/07

1 day Wed 11/7/07 Wed 11/7/07

5 days Thu 11/8/07 Wed 11/14/07

2 days Thu 11/15/07 Fri 11/16/07

5 days Mon 11/19/07 Tue 11/27/07

8 days Wed 11/28/07 Fri 12/7/07

4 days Tue 12/18/07 Fri 12/21/07

10 days Mon 12/10/07 Fri 12/21/07

10 days Wed 12/26/07 Thu 1/10/08

6 days Tue 11/27/07 Tue 12/4/07

15 days Mon 11/26/07 Fri 12/14/07

15 days Mon 11/26/07 Fri 12/14/07

13 days Thu 10/25/07 Mon 11/12/07

15 days Thu 11/1/07 Wed 11/21/07

10 days Tue 11/13/07 Wed 11/28/07

15 days Tue 10/30/07 Mon 11/19/07

10 days Mon 11/5/07 Fri 11/16/07

3 days Tue 11/6/07 Thu 11/8/07

5 days Fri 11/9/07 Thu 11/15/07

1 day Fri 11/16/07 Fri 11/16/07

1 day Mon 11/19/07 Mon 11/19/07

1 day Tue 11/20/07 Tue 11/20/07

10 days Wed 11/21/07 Thu 12/6/07

4 days Mon 11/26/07 Thu 11/29/07

5 days Fri 11/30/07 Thu 12/6/07

5 days Fri 12/7/07 Thu 12/13/07

1 day Fri 12/7/07 Fri 12/7/07

1 day Mon 12/10/07 Mon 12/10/07

1 day Tue 12/11/07 Tue 12/11/07

2 days Wed 12/12/07 Thu 12/13/07

2 days Fri 12/14/07 Mon 12/17/07

4 days Fri 12/14/07 Wed 12/19/07

4 days Thu 12/20/07 Thu 12/27/07

3 days Wed 12/26/07 Fri 12/28/07

5 days Fri 12/28/07 Mon 1/7/08

AB2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML d
AB2

AB2 Generate NGOP agents from set of monitoring 
AB2 Provide t

AB2

GG Organize activities t
GG

GG
MD,GG,FEF
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PM Define standard durable location machine 

PM Aut
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Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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ML db, Sandbox, optional scheduling component

Tool to setup worker node environment

ring scripts and config

vide tools (to MD) for accessing old logfiles

Assess automation of alarming systems
AB2 Integration deployment and testing

AB2 Documentation
AB2

AB2,REX

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures
DEV,REX REX Ops co-performs ops tasks with 
DEV,REX Topical Operations Training and Docs

ities to prepare for LCG fwd node downtime

Use ReSS (more flexible than use of roles)

Evaluate request, determine best course of action

Open Science Enclave baseline security plan - implications on SamGrid, CAB

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

hine configuration

Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Developers install and test durable location node (by Fri Nov 23)
PM Adjust current installation instructions

PM Adjust current software to use standard location as default
PM Auto-clean up OSG job queue (fwd nodes)

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

PM Store output from any stage: Describe suita
PM Resolve: Globus gatekeeper does not properly cleanup gass caches

PM Periodically clean up gram log files at fwd nodes and exec si
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Automation of all grid
PM Determin

PM

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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Simplify maintenance of automatic clean-up scripts for durable locations

Develop automatic job management framework
AB2,REX Automatic analysis of test results

 SamGrid Dev (Level of Effort)

 as requested by REX ops (Level of Effort)

ble test of feature

ites

dmap file management (including condor_schedd)

e goal level, requirements

Determine existing querying performance
PM Add the deployment of scripts to installation instructions

PM Evaluate condor_quill, if determined to be necessary

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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